
9/29/2016 20160929

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

CNQ128 Pay Period:  9/29/2016Contract: Estimate Number: 0003 to  09/29/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

09/06/2016

%

$0.00

35.0

33.0

33.0

94.29

%Percent Complete($):

%Percent Behind:

LAUDERDALE

---

Date Notice to Proceed: 08/27/2016

09/30/2016

09/28/2016

10/17/2016

$636,068.20

$636,383.65

$615,815.10 $104,102.28$511,712.82

$0.00

$0.00Test Report Payment Adjustments:

$615,815.10 $511,712.82 104,102.28

$615,815.10 $104,102.28$511,712.82

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 19 from ARP-Central Rd to Volunteer Dr

96.98

20160929

Project(s): 49004-3233-94, 49004-8233-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-19(51)28.24 80202099,131.4249004-3233-94 40From Near ARP-Central Rd. to near Volunteer Dr.
STP/HSIP-19(51)71.76 2520004,970.8649004-8233-14 25The resurfacing on S.R. 19 from near ARP-Central Road (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49004-3233-94 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

49004-8233-14 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

49004-3233-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

49004-8233-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090100

4,970.864,970.860

4,970.864,970.860
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49004-3233-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

49004-8233-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-11,215.26-11,215.260

0.000.000

49004-8233-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $35.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

49004-8233-14 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER

49004-8233-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

739.000 $35.00

0.000

182.910

$0.00

$6,401.85

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C or D)

49004-8233-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $135.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,153.001,153.00 0.000.0049004-8233-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,108.000 $98.00

0.000

1,153.000

$0.00

$112,994.00

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

49004-8233-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

49004-8233-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

1,102.501,102.500

0.000.000

49004-8233-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

49004-8233-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $710.00

0.000

22.850

$0.00

$16,223.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

49004-8233-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49004-8233-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

49004-8233-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,042.000 $98.00

0.000

2,311.240

$0.00

$226,501.52

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

49004-8233-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

3,181.103,181.100

0.000.000

49004-3233-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49004-8233-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

49004-3233-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.980 $1,200.00

0.000

4.150

$0.00

$4,980.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0049004-8233-14 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,783.000 $26.75

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

49004-3233-94 0100 9501 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.10

47,205.440

47,205.440

$99,131.42

$99,131.42

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

49004-8233-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $45.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

49004-3233-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $96.00

0.000

54.000

$0.00

$5,184.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

49004-3233-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $120.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

49004-8233-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $20.00

0.000

187.500

$0.00

$3,750.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

49004-8233-14 0100 9007 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

12.500

$0.00

$375.00

705-02.50 SHOP CURVED GUARDRAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0049004-3233-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $910.00

0.000

1.000

$0.00

$910.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

49004-3233-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,700.00

0.000

5.000

$0.00

$13,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

49004-8233-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

712-01 TRAFFIC CONTROL

49004-8233-14 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $8.00

0.000

543.000

$0.00

$4,344.00

712-06 SIGNS (CONSTRUCTION)

49004-3233-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $40.00

0.000

197.000

$0.00

$7,880.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

49004-3233-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $18.00

0.000

92.000

$0.00

$1,656.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

49004-8233-14 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.400 $1,470.00

0.000

24.818

$0.00

$36,482.46

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.224.22 0.000.0049004-3233-94 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.118 $5,800.00

0.000

4.224

$0.00

$24,499.20

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

49004-3233-94 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.980 $3,050.00

0.000

6.119

$0.00

$18,662.95

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

49004-8233-14 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,300.00

0.000

1.000

$0.00

$19,300.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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